

INTEREULAWEAST

European and International Law Master Programme Development in Eastern Europe



Co-funded by the
Tempus Programme
of the European Union

Logical Framework Matrix (LFM) REPORTS

of the project:
Tempus Project No. 544117
InterEULawEast

No 10

1 March 2017 – 31 May 2017

Partners:

University of Zagreb (project coordinator)
Kazan Federal University
Tyumen State University
Voronezh State University
Donetsk National University
National University "Odesa Law Academy"
University of Maribor

Table of Content:

<i>Logical Framework Matrix (LFM) REPORT of Faculty of Economics and Business, University of Zagreb (FEB UNIZG) Nr. 10.....</i>	<i>3</i>
<i>Logical Framework Matrix (LFM) REPORT of Tyumen State University (TSU) Nr. 10.....</i>	<i>7</i>
<i>Logical Framework Matrix (LFM) REPORT of VORONEZH STATE UNIVERSITY (VSU) Nr. 10.....</i>	<i>12</i>
<i>Logical Framework Matrix (LFM) REPORT of Vasyl Stus Donetsk National University (DNU) Nr. 10.....</i>	<i>17</i>
<i>Logical Framework Matrix (LFM) REPORT of the University of Maribor (UM) Nr. 10.....</i>	<i>22</i>
<i>Logical Framework Matrix (LFM) REPORT of Kazan Federal University (KFU) Nr. 10.....</i>	<i>26</i>
<i>Logical Framework Matrix (LFM) REPORT of National University “Odesa Law Academy” (NU “OLA”) Nr. 10.....</i>	<i>30</i>

Logical Framework Matrix (LFM) REPORT of Faculty of Economics and Business, University of Zagreb (FEB UNIZG) Nr. 10

for period

MARCH 2017 – MAY 2017

of the project:

Tempus Project No. 544117 InterEULawEast

Made by *Internal quality committee* of:

Doc. dr .sc. Tomislav Baković, Faculty of Economics and Business, University of Zagreb, J. F. Kennedy sq. 6, 10000 Zagreb, Republic of Croatia (tbakovic@efzg.hr)

Krešimir Ris, master student, Faculty of Economics and Business, University of Zagreb, J. F. Kennedy sq. 6, 10000 Zagreb, Republic of Croatia (kresimir.ris@gmail.com)

Ivan Melada, undergraduate student, Faculty of Economics and Business, University of Zagreb, J. F. Kennedy sq. 6, 10000 Zagreb, Republic of Croatia (ivanmelada@gmail.com)

LFM Report for:

1) Wider Objective

- a) *What kind of work did your institution undergo regarding the creation of a curriculum and acceptance of the new masters' degree?*

N/A

- b) *Which and how many documents did your institution prepared?*

N/A

2) Specific Project Objectives

- a) *Do you think that awareness and knowledge on the International and European law in your partner institution has increased due to the project?*

Yes.

- b) *Has your institution being involved in creating and innovative curriculum of new master's degree program and on how many occasions experts from your institution took part in discussions regarding the development of the new curricula?*

N/A.

- c) *Has your institution been involved in preparing new teaching materials, courses like summer courses, conferences, etc. (provide also numbers and examples)?*
Yes, FEBUNIZG co-organised Voronezh Forum which took place in Voronezh, Russia, on 18 May 2017.
- d) *How often your institution update the relevant web site of the project?*
On regular basis, depending on materials provided.

3) Work Package 1 – Curriculum Development in International and European Law

- a) *What kind and how many (times) your institution exchange experiences among staff of partners' universities for collecting good practices and learning experiences (mention also if you use web sites in this respect, documentary evidences, ...)*
Twice. During the final meeting in Maribor (April 2017) and during the Voronezh Forum (May 2017).
- b) *Did your institution discuss the curriculum proposal and are there documents in this respect (please state what kind and how many)?*
n/a.
- c) *What kind of activities your institution underwent (and how many) regarding series of guest lectures (state also numbers of events, participants, lecturers, etc).*
FEBUNIZG co-organised three guest lectures. In March Prof. Adel Abdullin and assistant Iskander Asatullin held guest lectures in Tempus centre Voronezh. In May 2017 Prof. Davletgildeev held guest lecture in Tempus centre Voronezh. Each guest lecture gathered cca 15 students. In May 2017 student representative Ivan Melada (FEBUNIZG) held guest lecture to Voronezh law students. This lecture gathered 30 students.

4) Work Package 2 – Creation of Centres for European and International Law “Tempus”

- a) *Has your institution created a Centre for European and international law “Tempus”?*
N/A.
- b) *How many literature, access to data bases, periodic, etc. have been purchased for the Centre?*
N/A.
- c) *Does the Centre update web site and is it regularly updated?*
Yes, it does. Depending on materials provided and recent news on Project events.
- d) *Are scientific papers available for download from the web site and how many?*
Yes, they are available as articles in the InterEULawEast Journal.
- e) *Do master students make use of the Centre and how often (if possible define also how many students)?*
Yes, several times per week, depending on their schedule.

5) Work Package 3 – Capacity Building for Master Tutors

- a) *Have experts from your institution taking part of any course within the project (or directly related to project) and how many?*
Alongside the Final Project Meeting, Prof. Horak and Ass. Poljanec held one workshop on e-distance learning for staff members of the consortium.
- b) *Are materials of the above courses available on your web site from your institution?*
N/A.
- c) *Are experts for your institution aware of capacity building purpose of the courses?*
Yes, they are.

6) Work Package 4 – Implementation of Curricula

- a) *Has your institution provided necessary steps for the accreditation of the master program and prepared relevant documents in this respect?*
N/A.
- b) *Has your institution provided primary set of students to be enrolled in the new master program?*
N/A.
- c) *Has your institute provided necessary scholar ship (how many) for students from Ukraine and Russia?*
N/A.

7) Work Package 5 – Dissemination

- a) *Have your partner institution organised any conference within the project in that period of the project?*
Yes, FEBUNIZG co-organised Voronezh Forum which took place in Voronezh, Russia, on 18 May 2017.
- b) *How many lectures have been performed in the conference?*
Two on behalf of the Project. One by Prof. Horak (achievements of the Tempus project) and one by Ass. Prof. Galushko (modernisation of HE). There were also other participants (30).
- c) *How many participants were at the conference?*
30.
- d) *Are materials and papers from the conferences available on the internet site of the project?*
Yes, they are.
- e) *How many hours lasted the conference?*
From 10 a.m. to 16 0'clock. On 17, 18 and 19 May 2017.

8) Work Package 6 – Project Management

- a) *Has your institution designed the web page of the project where all logos and links to the main page of the project are also present?*
Yes, it has.
- b) *Does your institution update web page regularly (please, define)?*
Yes, depending on materials provided and recent news.

- c) *Are all materials from conferences, summer courses, etc. easy accessible from this internet site?*
Yes, they are.
- d) *Does your institution prepare reports on the project progress and how regularly?*
Yes, each three months.

9) Work Package 7 – Quality Control

- a) *Does your institution take part of the meeting of the internal evaluation committee? How many persons are taking part of this meetings from your institution?*
Yes, on regular basis. Three persons (see above).
- b) *Are experts from your institution aware of internal evaluation committee and its role in your institution?*
Yes, they are.

10) Work Package 8 – Sustainability

- a) *Has your partner institution been involved in in the preparation of joint curriculum and implementation of the joint text books “European law”?*
N/a.
- b) *How many experts from your institution have been involved?*
N/a.
- c) *Has your institution signed the cooperation agreement between the beneficiaries/universities in the project?*
N/a.
- d) *Is it a copy of such agreement properly archived?*
N/A.
- e) *Has your institution implemented the new master program? How long has it took to get the accreditation and full implementation of the program?*
N/a.

Conclusions

Please, state any remarks regarding the project, regarding monitoring of the progress of the activities and any proposal for corrective measures:

In the reporting period FEBUNIZG took part in one Conference where it presented the achievements of the Project. Beside dissemination effect, this conference was a chance to discuss Coordinator’s experiences in administration of multi-party project. Last coordination meeting took place in April 2017 in Maribor. New issue of the Journal is going to be published in June 2017. Four guest lectures were co-organised. We should also stress that the promotion of the 1st generation of master students took place on 17 May 2017 in Voronezh. This can be considered as huge achievement and concrete indicator how Project’s most important aim has been achieved. The InterEULawEast Journal entered into ProQuest and got positive evaluation within the 1st round of HeinOnline application. No obstacles or shortcomings have been noticed.

Logical Framework Matrix (LFM) REPORT of Tyumen State University (TSU) Nr. 10

for period

MARCH 2017 – MAY 2017

of the project:

Tempus Project No. 544117 InterEULawEast

Made by *Internal quality committee* of:

- *Marina Shunevich, postgraduate student enrolled at Tyumen State University (e-mail: marina.igorevna72@gmail.com)*
- *Sergei Stepanov, postgraduate student enrolled at Tyumen State University (e-mail: sergey-u29@mail.ru)*

LFM Report for:

1) Wider Objective

- a) *What kind of work did your institution undergo regarding the creation of a curriculum and acceptance of the new masters' degree?*

Not applicable in this reporting period. The programme (with its curriculum) has been approved and launched by the decision of the Academic Council of the Tyumen State University of 29 January 2016

- b) *Which and how many documents did your institution prepared?*

The staff of the Institute prepared documents for internal coordination:

- *reports the results of the meetings with the students;*
- *protocols of the meetings with Institute departments;*
- *texts of reports and presentations for students.*

All documents have been approved by the director of the Institute

- *Business correspondence with the "Union of employers of the Tyumen region"*

2) Specific Project Objectives

- a) *Do you think that awareness and knowledge on the International and European law in your partner institution has increased due to the project?*

Yes, we do. Thanks to the Project, the interest towards International and European law has grown significantly. Nowadays, TSU law students tend to participate in events, related to International and European law more actively.

- b) *Has your institution being involved in creating and innovative curriculum of new master's degree program and on how many occasions experts from your institution took part in discussions regarding the development of the new curricula?*

A significant part of TSU students is interested in a thorough study of international and European law. This is evidenced by a growing number of students who choose this direction for admission to the master's program. Students and teachers of the university prepare a lot of high-level scientific works. Great results have been helped, including participation in the Tempus project.

- c) *Has your institution been involved in preparing new teaching materials, courses like summer courses, conferences, etc. (provide also numbers and examples)?*

1) The Final Project Coordination Meeting took place in Maribor, Slovenia (21 April, 2017). 2 representatives of TSU (Marochkin Sergei and Svetlana Racheva) took part in working meetings to discuss achievements of the project, as well as future cooperation in international projects, promotion of the master programme, independent local testing and development of distance learning courses

2) Voronezh Forum held on 17-19 May. Representative of TSU (Marochkin Sergei) and coordinator of the Project for TSU took part in the event and exchanged experience over working issues.

- d) *How often your institution update the relevant web site of the project?*

All the news is updated on the website of the TSU on a regular basis (every month)

3) Work Package 1 – Curriculum Development in International and European Law

- a) *What kind and how many (times) your institution exchange experiences among staff of partners' universities for collecting good practices and learning experiences (mention also if you use web sites in this respect, documentary evidences, ...)*

Specialists of the Institute of State and Law have regularly discussed the current project activities (correspondence with colleagues via e-mail, personal meetings). Also they have a meeting at the Final Project Coordination Meeting took place in Maribor, Slovenia (21 April, 2017).

- b) *Did your institution discuss the curriculum proposal and are there documents in this respect (please state what kind and how many)?*

N/a

- c) *What kind of activities your institution underwent (and how many) regarding series of guest lectures (state also numbers of events, participants, lecturers, etc).*

N/a

4) Work Package 2 – Creation of Centres for European and International Law “Tempus”

- a) *Has your institution created a Centre for European and international law “Tempus”?*

N/a

- b) *How many literature, access to data bases, periodic, etc. have been purchased for the Centre?*
N/a
- c) *Does the Centre update web site and is it regularly updated?*
N/a
- d) *Are scientific papers available for download from the web site and how many?*
N/a
- e) *Do master students make use of the Centre and how often (if possible define also how many students)?*
N/a

5) Work Package 3 – Capacity Building for Master Tutors

- a) *Have experts from your institution taking part of any course within the project (or directly related to project) and how many?*
N/a
- b) *Are materials of the above courses available on your web site from your institution?*
All information on the participation of the Institute in the project including possibilities and prospects of its development is always available in the news section on the web page of the Tempus project.
- c) *Are experts for your institution aware of capacity building purpose of the courses?*
Yes, they are. All experts are actively involved in the process of capacity building

6) Work Package 4 – Implementation of Curricula

- a) *Has your institution provided necessary steps for the accreditation of the master program and prepared relevant documents in this respect?*
Yes, it has. As we said at previous report, the developed master program is not subject to state accreditation. However, approval of the University Academic Council was given (on November 2017).
- b) *Has your institution provided primary set of students to be enrolled in the new master program?*
N/a. However, as was mentioned the previous reports, two TSU students (Anna Tikhomirova, Mark Lavrentev) had been sent to the University of Zagreb to study for 2 months.
- c) *Has your institute provided necessary scholar ship (how many) for students from Ukraine and Russia?*
N/a

7) Work Package 5 – Dissemination

- a) *Has your partner institution organised any conference within the project in that period of the project?*
N/a
- b) *How many lectures have been performed in the conference?*

N/a

- c) *How many participants were at the conference?*

N/a

- d) *Are materials and papers from the conferences available on the internet site of the project?*

N/a

- e) *How many hours lasted the conference?*

N/a

8) Work Package 6 – Project Management

- a) *Has your institution designed the web page of the project where all logos and links to the main page of the project are also present?*

The official website of the Institute contains a link to the site of the project by having the logo of Tempus. Link is located in the section of the Institute of State and Law and is easily accessible and convenient to use

- b) *Does your institution update web page regularly (please, define)?*

Project information is updated monthly. In addition, news, information about events, meetings and conferences, announcements are updated on the website of the university.

- c) *Are all materials from conferences, summer courses, etc. easy accessible from this internet site?*

All the updates, necessary materials and information are available on the web page in the University website section. The information may also be accessed by clicking onto the logo of the Tempus project on the website of the University and is easily accessible

- d) *Does your institution prepare reports on the project progress and how regularly?*

Yes, in due time. Reports, such as LFM reports were made once every three months.

9) Work Package 7 – Quality Control

- a) *Does your institution take part of the meeting of the internal evaluation committee? How many persons are taking part of this meetings from your institution?*

TSU internal evaluation committee (2 members) arrange no personal meetings, but they are always in touch with one another via e-mail correspondence

- b) *Are experts from your institution aware of internal evaluation committee and its role in your institution?*

Experts from TSU are well aware of the role of the internal evaluation committee. All the relevant Project information is regularly published on the University site as well as social media. Also, members of the committee take part in many activities related to the Project. It increases the level of awareness of importance of committee among the University experts

10) Work Package 8 – Sustainability

- a) *Has your partner institution been involved in in the preparation of joint curriculum and implementation of the joint text books “European law”?*

N/a. However, as mentioned in the previous report, the Institute has completed the development of the disciplines for the master programme and the programme has been

officially launched. TSU members team have been working on its part of the book (S.S. Racheva, O.V. Kislitsina, S.V. Romanchuk, I. Yu Mylnikova, A.A. Yakovlev)

- b) *How many experts from your institution have been involved?*
The number of specialists is not exact. It is possible to get more TSU experts involved.
- c) *Has your institution signed the cooperation agreement between the beneficiaries/universities in the project?*
N/a. Earlier, the two separate cooperation agreements (between the Institute of State and Law of TSU and the University Zagreb as well as between the Financial Institute of TSU and the University Zagreb) have been signed by means of exchanging documents.
- d) *Is it a copy of such agreement properly archived?*
N/a. Earlier agreements within the Project are properly stored and catalogued in accordance with the rules established by the legislation of the Russian Federation, as well as local acts of the University.
- e) *Has your institution implemented the new master program? How long has it took to get the accreditation and full implementation of the program?*
N/a for this period as the programme had already been launched in TSU. Thus it has been properly implemented. It took approximately 2 years since the start of the Tempus Project to finally launch the programme in TSU as of autumn 2016

Conclusions

Please, state any remarks regarding the project, regarding monitoring of the progress of the activities and any proposal for corrective measures:

During the reporting period TSU has been involved in the project as actively as in the previous ones. The important thing for TSU now is to further use results of the project and foster interest of students and lectors towards International and European law.

Logical Framework Matrix (LFM) REPORT of VORONEZH STATE UNIVERSITY (VSU) Nr. 10

for period

March 2017 – May 2017

of the project:

Tempus Project No. 544117 InterEULawEast

Made by *Internal quality committee* of:

Galushko Dmitriy, Associate Professor, Department of International and European Law.

Akulshina Alla, Head of the Centre for international programmes and projects.

Zhdanov Ilya, lecturer, Department of International and European Law.

LFM Report for:

1) Wider Objective

- a) *What kind of work did your institution undergo regarding the creation of a curriculum and acceptance of the new masters' degree?*

The VSU team underwent following types of work:

- *Constant promotion of the Program among bachelor students and enrollees for enrollment of students for the next academic year;*
- *Mentorship and supervising of the enrolled master students;*
- *Maintenance of the relevant VSU's web-pages, connected with activities within the Project;*
- *Administration of the VSU Tempus Centre;*
- *Promotion campaign for enrollment of master students;*
- *Providing constant consulting of the Program for applicants;*
- *Giving the Program's courses to the master students;*
- *Communication with project participants;*
- *Organization of delivery of printed EU Law textbooks among the partner-universities.*
- *Preparation for the Final Project Coordination meeting and in the workshop on distance learning (Maribor, Slovenia);*
- *Participation in the Final Project Coordination meeting and in the workshop on distance learning (Maribor, Slovenia);*
- *Preparation for the International Forum «European Area of higher education»;*
- *Preparation for the Double Diplomas awarding ceremony (Voronezh, VSU);*
- *Participation in the International Forum «European Area of higher education»;*

- *Organisation of the Double Diplomas awarding ceremony (Voronezh, VSU);*
- *Organisation of guest lectures in March and May.*

b) *Which and how many documents did your institution prepared?
During analyzed period there were not such activities.*

2) Specific Project Objectives

a) *Do you think that awareness and knowledge on the International and European law in your partner institution has increased due to the project?*

We think that interest to International and European law has increased. Regular meetings of the VSU Department of International and European Law are being held in order to discuss different matters of implementation of the Master's Program, questions of enrichment of the study process and fulfillment obligations within our Project. Moreover, awareness and knowledge on the International and European law in the VSU has increased among students, especially among bachelors students, who plan to become master students of our Master's Program.

b) *Has your institution being involved in creating and innovative curriculum of new master's degree program and on how many occasions experts from your institution took part in discussions regarding the development of the new curricula?*

During the analyzed period there were not such activities.

c) *Has your institution been involved in preparing new teaching materials, courses like summer courses, a conferences, etc. (provide also numbers and examples)?*

During the analyzed period there were not such activities.

d) *How often your institution update the relevant web site of the project?*

The VSU team makes updates of the relevant web-page weekly.

3) Work Package 1 – Curriculum Development in International and European Law

a) *What kind and how many (times) your institution exchange experiences among staff of partners universities for collecting good practices and learning experiences (mention also if you use web sites in this respect, documentary evidences, ...)*

The VSU team has been in constant full contact with their colleagues from the partner-universities on this question. This communication is usually made via e-mail and Skype. The exchange of letters via e-mails takes place on regular basis.

b) *Did your institution discuss the curriculum proposal and are there documents in this respect (please state what kind and how many)?*

During analyzed period there were not such activities.

c) *What kind of activities your institution undergo (and how many) regarding series of guest lectures (state also numbers of events, participants, lecturers, etc).*

The VSU team organised series of guest lectures delivered by representatives of the partner-universities: Prof. A. Abdoullin, Prof. R.Davletgildeev (both- KFU), Prof H. Bekhrouz (ONUA) in March and May. The lectures gathered in average 50 students. There was also conducted the Double Diplomas awarding ceremony to graduates of the VSU Master program «International and European Law».

4) Work Package 2 – Creation of Centers for European and International Law “Tempus”

- a) *Has your institution created a Centre for European and international law “Tempus”?*
During the analyzed period there were not such activities.
- b) *How many literature, access to data bases, periodic, etc. have been purchased for the Centre?*
All possibilities of the VSU library and other databases are being used.
- c) *Does the Centre update web site and is it regularly updated?*
A relevant section has been created on the official web-page of the International and European law Chair (intlawvsu.ru). And it is weekly updated.
- d) *Are scientific papers available for download from the web site and how many?*
Interested persons can download online-versions of all Handbooks and the EU Law textbook, developed within the Project, along with all existing issues of the InterEULawEast Journal.
- e) *Do master students make use of the Centre and how often (if possible define also how many students)?*
Yes. VSU master students actively use all possibilities of the Centre (on the average - 20-30 students). And with development of the Centre and of the Project it is planned they will use it even more actively.

5) Work Package 3 – Capacity Building for Master Tutors

- a) *Have experts from your institution taking part of any course within the project (or directly related to project) and how many?*
VSU representatives took part in the workshop on distance learning (Maribor, Slovenia) and organised the International Forum «European Area of higher education» (VSU, Voronezh).
- b) *Are materials of the above courses available on your web site from your institution?*
Yes, the materials from the event are available for the downloading.
- c) *Are experts for your institution aware of capacity building purpose of the courses?*
Yes, the VSU team participated with enthusiasm in the events. And it let them build upon their knowledge and relevant skills.

6) Work Package 4 – Implementation of Curricula

- a) *Have your institution provided necessary steps for the accreditation of the master program and prepared relevant documents in this respect?*
During the analyzed period there were not such activities.
- b) *Has your institution provided primary set of students to be enrolled in the new master program?*
During the analyzed period there were not such activities.
- c) *Has your institute provided necessary scholarship (how many) for students from Ukraine and Russia?*
During the analyzed period there were not such activities.

7) Work Package 5 – Dissemination

- a) *Have your partner institution organized any conference within the project in that period of the project?*

Info only: INTEREULAW EAST Project was presented at the International Forum «European Area of higher education» (May, Voronezh). There was also conducted the Double Diplomas awarding ceremony to graduates of the VSU Master program «International and European Law».

b) *How many lectures have been performed in the conference?*

-

c) *How many participants were at the conference?*

-

d) *Are materials and papers from the conferences available on the internet site of the project?*

-

e) *How many hours lasted the conference?*

-

8) Work Package 6 – Project Management

a) *Have your institution designed the web page of the project where all logos and links to the main page of the project are also present?*

Yes. The VSU team in this regard made following:

- *Web-section InterEULawEast"on the website of the International and European Law Department of the VSU - <http://www.intlawvsu.ru/> <http://www.intlawvsu.ru/magistratura/>*
- *Web-page "Tempus centre for European and International Law" on the web-site of the VSU Department of International And European Law - <http://www.intlawvsu.ru/tsentr-evropeyskogo-i-mezhdunarodnogo-prava>*
- *Web-page "Master programme "International and European Law" on the web-site of the VSU Department of International And European Law - <http://www.intlawvsu.ru/magistratura>*
- *The appropriate section InterEULawEast" on the VSU official website: <http://www.vsu.ru/english/collaboration/index.html>;*
- *VSU Law Faculty: <http://www.law.vsu.ru/english/faculty/index.html>;*
- *The appropriate section InterEULawEast" on the VSU official website: http://www.vsu.ru/english/collaboration/int_projects.html*
- *Regional Information Centre for Scientific and Technological Cooperation with EU: <http://www.ric.vsu.ru/en/intereulaweast/> with the direct link to the InterEULawEast Umbrella website.*

b) *Does your institution update web page regularly (please, define)?*

Yes, weekly.

c) *Are all materials from conferences, summer courses, etc. easy accessible from this internet site?*

Yes.

d) *Does your institution prepare reports on the project progress and how regularly?*

Yes, in due time.

9) Work Package 7 – Quality Control

- a) *Does your institution take part of the meeting of the internal evaluation committee? How many persons are taking part of this meetings from your institution?*
Yes, VSU representatives take part in such every meeting. Usually 2-3 IEC members.
- b) *Are experts from your institution aware of internal evaluation committee and its role in your institution?*
Yes.

10) Work Package 8 – Sustainability

- a) *Has your partner institution been involved in the preparation of joint curriculum and implementation of the joint text books “European law”*
During the analyzed period there were not such activities.
- b) *How many experts from your institution have been involved?*
N/a
- c) *Has your institution signed the cooperation agreement between the beneficiaries/universities in the project?*
During the analyzed period there were not such activities.
- d) *Is it a copy of such agreement properly archived?*
During the analyzed period there were not such activities.
- d) *Has your institution implemented the new master program? How long has it took to get the accreditation and full implementation of the program?*
In May there was conducted the Double Diplomas awarding ceremony to first graduates of the implemented by VSU Master program «International and European Law».

Conclusions

Please, state any remarks regarding the project, regarding monitoring of the progress of the activities and any proposal for corrective measures:

During analyzed period, all planned actions have been made by the VSU team in due time and within designated time frames according to the Project proposal. We are proud, that the VSU is the first university of the InterEULawEast consortium to have first graduate students of the developed and implemented Master Program «International and European Law».

Logical Framework Matrix (LFM) REPORT of Vasyl Stus Donetsk National University (DNU) Nr. 10

for period

MARCH 2017 – MAY 2017

of the project:

Tempus Project No. 544117 InterEULawEast

Made by *Internal Evaluation Committee (IEC)* of:

Roman Grynyuk, rector of Vasyl Stus DonNU, Doctor of Law, Professor;

Antonina Bobkova, dean of the Economics and Law Faculty, Doctor of Law, Professor, Academician of National Academy of Legal Sciences of Ukraine;

Orekhova T.V., Doctor in economics, Associate Professor;

Olga Turchenko, Project coordinator in Vasyl Stus DonNU, Candidate in Law, Associate Professor;

Tetyana Vlasova, Candidate in economics, Associate Professor;

Maryna Melnychuk, Senior Laboratory of constitutional, international and criminal law

Hahorniak Iryna – Master Student

Maria Konshyna – Master Student

Vasyl' Stus Donetsk National University

83001 600-riccha str., 21, Vinnitsa

Ukraine

LFM Report

1) Wider Objective

- a) *What kind of work did your institution undergo regarding the creation of a curriculum and acceptance of the new masters' degree?*

Continued preparation of a group of 13 students (full-time form of training) according to the approved working curriculum for the preparation of Master Students in the field of law of the Vasyl' Stus DonNU in 2016, which includes the disciplines of the joint master plan.

- b) *Which and how many documents did your institution prepared?*

Coordintor's reports.

2) Specific Project Objectives

- a) *Do you think that awareness and knowledge on the International and European law in your partner institution has increased due to the project?*

Yes, number of students is involved into project activities. University staff regularly participates in Expert Board and Project Board meetings and receives the minutes of the meetings.

- b) *Has your institution being involved in creating and innovative curriculum of new master's degree program and on how many occasions experts from your institution took part in discussions regarding the development of the new curricula?*
Law Faculty of the Vasyl' Stus Donetsk National University is being developing a curriculum of the new master's degree programme. The experts of the faculty discuss the content of the anticipated programme at their meetings.
- c) *Has your institution been involved in preparing new teaching materials, courses like summer courses, conferences, etc. (provide also numbers and examples)?*
 N/Y
- d) *How often your institution update the relevant web site of the project?*
Project web pages are being updated on weekly or monthly basis (Depending on information availability).

3) Work Package 1 – Curriculum Development in International and European Law

- a) *What kind and how many (times) your institution exchange experiences among staff of partners universities for collecting good practices and learning experiences (mention also if you use web sites in this respect, documentary evidences, ...)*
Regular e-mail Communication with National Coordinator (on weekly, fortnightly basis)
- b) *Did your institution discuss the curriculum proposal and are there documents in this respect (please state what kind and how many)?*
Coordinator's report on the results of the project and the directions of its sustainable development was prepared and reviewed at a meeting of the Academic Council of the Vasyl' Stus Donetsk National University.
- c) *What kind of activities your institution undergo (and how many) regarding series of guest lectures (state also numbers of events, participants, lecturers, etc).*
 N/A

4) Work Package 2 – Creation of Centers for European and International Law “Tempus”

- a) *Has your institution created a Centre for European and international law “Tempus”?*
 N/A
- b) *How many literature, access to databases, periodic, etc. have been purchased for the Centre?*
 N/A
- c) *Does the Centre update web site and is it regularly updated?*
 N/A
- d) *Are scientific papers available for download from the web site and how many?*
 N/A
- e) *Do master students make use of the Centre and how often (if possible define also how many students)?*
 N/A

5) Work Package 3 – Capacity Building for Master Tutors

- a) *Are materials of the above courses available on your web site from your institution?*
Yes, under the link:
<http://www.donnu.edu.ua/ru-ru/Centre%20of%20International%20Educational%20Projects/News/Pages/default.aspx>
- b) *Are experts for your institution aware of capacity building purpose of the courses?*
Yes, by obtaining information from the Web site. In addition, at the meeting of the Department of Constitutional, International and Criminal Law we considered the ways of implementation of digital training tools (google class room, digital tools 2015, EPAS) in the master's programmes in the field of law, presented at the final meeting on April 21, 2017 by Professor Rayko Knez and Professor Khana Horak.
A report was prepared for the All-Ukrainian Scientific and Practical Conference (Vinnitsa, 20.04.2017) on the topic: "The experience of implementing international educational projects at the Faculty Donna Vasyl' Stus" (dokladchyky: Turchenko AG, Derkach EM).

6) Work Package 4 – Implementation of Curricula

- a) *Has your institution provided necessary steps for the accreditation of the master program and prepared relevant documents in this respect?*
Completed procedure of local accreditation of the joint Master Programme – approved the working curriculum for the preparation of masters in the field of law of the Vasyl' Stus DonNU for 2016-2017, which includes the disciplines of the joint master plan.
- b) *Has your institution provided primary set of students to be enrolled in the new master program?*
Continued preparation of a group of 13 students (full-time form of training) according to the approved working curriculum for the preparation of Master Students in the field of law of the Vasyl' Stus DonNU in 2016, which includes the disciplines of the joint master plan.
- c) *Has your institute provided necessary scholar ship (how many) for students from Ukraine and Russia?*
N/Y

7) Work Package 5 – Dissemination

- a) *Have your partner institution organised any conference within the project in that period of the project?*
N/A
- b) *How many lectures have been performed in the conference?*
N/A
- c) *How many participants were at the conference?*
N/A
- d) *Are materials and papers from the conferences available on the internet site of the project?*
N/A
- e) *How many hours lasted the conference?*
N/A

8) Work Package 6 – Project Management

- a) *Have your institution designed the web page of the project where all logos and links to the main page of the project are also present?*
<http://www.donnu.edu.ua/ru-ru/Centre%20of%20International%20Educational%20Projects/Project%20Activity/Pages/Проекту-2012-2015.aspx#3>.
- b) *Does your institution update web page regularly (please, define)?*

Project web page is being updated as new information becomes available and in accordance with the project work plan (usually on weekly or monthly basis).

- c) *Are all materials from conferences, summer courses, etc. easy accessible from this internet site?*

You may find links to project official web site at our uni web site (final meeting under the Project InterEULawEast <http://www.donnu.edu.ua/ru-ru/Centre%20of%20International%20Educational%20Projects/News%20and%20Events/Pages/InterEULawEast.aspx>).

- d) *Does your institution prepare reports on the project progress and how regularly?*

In accordance with the work plan of the project every three months we prepare coordinator report, latest one was prepared for the period from 01.01.2017 till 15.05.2017. Coordinator's report on the results of the project and the directions of its sustainable development was prepared and reviewed at a meeting of the Academic Council of the Vasyl' Stus Donetsk National University.

9) Work Package 7 – Quality Control

- a) *Does your institution take part of the meeting of the internal evaluation committee? How many persons are taking part of these meetings from your institution?*

Project Board meeting (24.04.2017)

- b) *Are experts from your institution aware of internal evaluation committee and its role in your institution?*

Yes (relevant information at the university and faculty web site).

10) Work Package 8 – Sustainability

- a) *Has your partner institution been involved in in the preparation of joint curriculum and implementation of the joint tax books "European law"?*

Finalised preparation of the joint text.

«Collective of authors: Grynyuk R.F., DNU - 2.1 (with Krakovskaya A.J.) and 2.3 (with Turchenko O.G.);

Krakovskaya A.E., DNU - 2.1 (with Grynyuk R.F.), 2.2;

Turchenko O.G., DNU - 2.3 (with Grynyuk R.F.), 2.5, 2.6, 2.7, 3.5.

Editorial Board: Prof. Roman Grynyuk (Donetsk National University).

Link to the joint textbook "European Law" is available on the web page of the Faculty of Law.

- b) *How many experts from your institution have been involved?*

Prof. Grynyuk R.F., Dr Turchenko O.G., Dr Krakovskaya A.Y

- c) *Has your institution signed the cooperation agreement between the beneficiaries/universities in the project?*

N/a

- d) *Is it a copy of such agreement properly archived?*

N/a

- e) *Has your institution implemented the new master program? How long has it took to get the accreditation and full implementation of the program?*

Continued preparation of a group of 13 students (full-time form of training) according to the approved working curriculum for the preparation of Master Students in the field of law of the Vasyl' Stus DonNU in 2016, which includes the disciplines of the joint master plan.

Conclusions

Please, state any remarks regarding the project, regarding monitoring of the progress of the activities and any proposal for corrective measures:

Project consortium has achieved its main goal - introduction of the master programme in EU and International Law and raising awareness of EU law and International Law among students in Partner countries. Many students and applicants in Vasyl' Stus DonNU express their interest to new opportunities, provided by the Project.

Logical Framework Matrix (LFM) REPORT of the University of Maribor (UM) Nr. 10

for period

MARCH 2017 – MAY 2017

of the project:

Tempus Project No. 544117 InterEULawEast

Made by *Internal quality committee* of:

Prof. Dr. Rajko Knez

LFM Report for:

1) Wider Objective

- a) *What kind of work did your institution undergo regarding the creation of a curriculum and acceptance of the new masters' degree?*
Not applicable in this reporting period.
- b) *Which and how many documents did your institution prepared?*
Not applicable in this reporting period.

2) Specific Project Objectives

- a) *Do you think that awareness and knowledge on the International and European law in your partner institution has increased due to the project?*
Yes, the awareness is in constant increase. It influences also day-to-day research and detaching activities. Especially, it influences international cooperation of the faculty with existing and new partners.
- b) *Has your institution being involved in creating and innovative curriculum of new master's degree program and on how many occasions experts from your institution took part in discussions regarding the development of the new curricula?*
Prof. Dr. Rajko Knez made a research regarding distance learning/teaching in some advance cases and presented the topic at the workshop in Maribor, 21.4.2017. It also made reviews of proposal made by partner from Doneck. He made some suggestions how to prepare the courses for distance learning.
- c) *Has your institution been involved in preparing new teaching materials, courses like summer courses, conferences, etc. (provide also numbers and examples)?*
See above answer under b).
- d) *How often your institution update the relevant web site of the project?*

Web site of the project has been updated on regular basis, mostly weekly review on functioning, but update is on place in case of changes.

3) Work Package 1 – Curriculum Development in International and European Law

- a) *What kind and how many (times) your institution exchange experiences among staff of partners' universities for collecting good practices and learning experiences (mention also if you use web sites in this respect, documentary evidences, ...)*
In the reporting period UM made some exchange of viewpoints regarding the distance learning with partner from Doneck and project leader UNI ZG.
- b) *Did your institution discuss the curriculum proposal and are there documents in this respect (please state what kind and how many)?*
Indeed not the curriculum under this project but the future plans for distance learning courses (see above answers).
- c) *What kind of activities your institution underwent (and how many) regarding series of guest lectures (state also numbers of events, participants, lecturers, etc).*
On workshop (21.4.2017) at the UM Prof. Dr. Rajko Knez made a lecture on distance learning (however, this is not a guest lecture).

4) Work Package 2 – Creation of Centres for European and International Law “Tempus”

- a) *Has your institution created a Centre for European and international law “Tempus”?*
N/a
- b) *How many literature, access to data bases, periodic, etc. have been purchased for the Centre?*
N/a
- c) *Does the Centre update web site and is it regularly updated?*
N/a
- d) *Are scientific papers available for download from the web site and how many?*
N/a
- e) *Do master students make use of the Centre and how often (if possible define also how many students)?*
N/a

5) Work Package 3 – Capacity Building for Master Tutors

- a) *Have experts from your institution taking part of any course within the project (or directly related to project) and how many?*
See above answer Nr. 3c)
- b) *Are materials of the above courses available on your web site from your institution?*
Materials are available from the internet page of the project leader.
- c) *Are experts for your institution aware of capacity building purpose of the courses?*
N/a

6) Work Package 4 – Implementation of Curricula

- a) *Has your institution provided necessary steps for the accreditation of the master program and prepared relevant documents in this respect?*
N/a
- b) *Has your institution provided primary set of students to be enrolled in the new master program?*
N/a
- c) *Has your institute provided necessary scholar ship (how many) for students from Ukraine and Russia?*
N/a

7) Work Package 5 – Dissemination

- a) *Has your partner institution organised any conference within the project in that period of the project?*
UM organized the 7th Project Meeting and WORKSHOP: INTRODUCING DIGITAL LEARNING TOOLS INTO MASTER PROGRAMMES IN LAW with the help of project leader (UNI ZG). The events took place at the Faculty of Law UM on 21.4.2017.
- b) *How many lectures have been performed in the conference?*
Two – at the workshop:
Prof. Dr. Rajko Knez
Faculty of Law
University of Maribor
The Guidelines for Preparation of Efficient E-courses
and
Prof. dr. Hana Horak
Mag. Kristijan Poljanec
Faculty of Economics and Business
University of Zagreb
Presentation of a digital learning platform: EU Company Law
- c) *How many participants were at the conference?*
16 – from every partner of the project.
- d) *Are materials and papers from the conferences available on the internet site of the project?*
Materials are available from the internet page of the project leader.
- e) *How many hours lasted the conference?*
Both events (the project meeting and the workshop) lasted six hours.

8) Work Package 6 – Project Management

- a) *Has your institution designed the web page of the project where all logos and links to the main page of the project are also present?*
Yes.
- b) *Does your institution update web page regularly (please, define)?*
Yes, as noted above, the pages are regularly updated; the regularity depends from the development of the project and news that has to be added (conferences, journal...).

- c) *Are all materials from conferences, summer courses, etc. easy accessible from this internet site?*

The most important new are on that page, however, the materials are available from the main web page of the project coordinator and our web page includes links to them.

- d) *Does your institution prepare reports on the project progress and how regularly?*

Yes, we made reports such as LFM reports, a person in charge, Prof. Dr. Rajko Knez is also in charge of collecting and reviewing, LFM reports of all partners involved. We also made a quarterly report for the coordinator.

9) Work Package 7 – Quality Control

- a) *Does your institution take part of the meeting of the internal evaluation committee? How many persons are taking part of this meetings from your institution?*

Actually, person in charge – prof. Knez acted alone in this reporting period.

- b) *Are experts from your institution aware of internal evaluation committee and its role in your institution?*

See the previous answer.

10) Work Package 8 – Sustainability

- a) *Has your partner institution been involved in in the preparation of joint curriculum and implementation of the joint text books “European law”?*

N/a

- b) *How many experts from your institution have been involved?*

N/a

- c) *Has your institution signed the cooperation agreement between the beneficiaries/universities in the project?*

N/a

- d) *Is it a copy of such agreement properly archived?*

N/a

- e) *Has your institution implemented the new master program? How long has it took to get the accreditation and full implementation of the program?*

N/a

Conclusions

Please, state any remarks regarding the project, regarding monitoring of the progress of the activities and any proposal for corrective measures:

This was the last reporting period and partners have some ideas how to cooperate in new projects. This was welcomed. We discuss this at the 7th Partners’ meeting. The overall conclusion of the project is, on our opinion, positive, especially when taking into account the difficult political situation among countries, especially between Russia and Ukraine.

Logical Framework Matrix (LFM) REPORT of Kazan Federal University (KFU) Nr. 10

for period

MARCH 2017 – MAY 2017

of the project:

Tempus Project No. 544117 InterEULawEast

Made by *Internal quality committee* of:

- *Tyurina Natalya (tyurina.natal@yandex.ru)*

- *Iskander Asatullin (iskander.asatullin@gmail.com)*

LFM Report for:

1) Wider Objective

- a) *What kind of work did your institution undergo regarding the creation of a curriculum and acceptance of the new masters' degree?*
Set of students already enrolled in the project master program, KFU team is working together with them on optimization of the course content.
- b) *Which and how many documents did your institution prepared?*
N/Y

2) Specific Project Objectives

- a) *Do you think that awareness and knowledge on the International and European law in your partner institution has increased due to the project?*
During reporting period KFU team started to teach block of elective courses for a first time, both student and teachers acquired new knowledge in international law, particularly in EU law, during preparing for and teaching new courses.
- b) *Has your institution being involved in creating and innovative curriculum of new master's degree program and on how many occasions experts from your institution took part in discussions regarding the development of the new curricula?*
n/a
- c) *Has your institution been involved in preparing new teaching materials, courses like summer courses, conferences, etc. (provide also numbers and examples)?*
n/a
- d) *How often your institution update the relevant web site of the project?*
Every two weeks, or when relevant materials are prepared.

3) Work Package 1 – Curriculum Development in International and European Law

- a) *What kind and how many (times) your institution exchange experiences among staff of partners' universities for collecting good practices and learning experiences (mention also if you use web sites in this respect, documentary evidences, ...)*

During reporting period prof. Abdullin and mr. Asatullin attended guest lectures in VSU, Participated in final coordination meeting, which took place at Maribor University, prof. Abdullin and mr. Davletguldeev participated in Voronezh Forum in the end of May.

Details:

1. Guest lectures at VSU:

29th March – 1st April

2. Final project coordination meeting

21st April

3. Voronezh Forum

17-19 May

- b) *Did your institution discuss the curriculum proposal and are there documents in this respect (please state what kind and how many)?*

n/y

- c) *What kind of activities your institution underwent (and how many) regarding series of guest lectures (state also numbers of events, participants, lecturers, etc).*

n/y

4) Work Package 2 – Creation of Centres for European and International Law “Tempus”

- a) *Has your institution created a Centre for European and international law “Tempus”?*

n/a

- b) *How many literature, access to data bases, periodic, etc. have been purchased for the Centre?*

n/a

- c) *Does the Centre update web site and is it regularly updated?*

n/a

- d) *Are scientific papers available for download from the web site and how many?*

n/a

- e) *Do master students make use of the Centre and how often (if possible define also how many students)?*

n/a

5) Work Package 3 – Capacity Building for Master Tutors

- a) *Have experts from your institution taking part of any course within the project (or directly related to project) and how many?*

n/y

- b) *Are materials of the above courses available on your web site from your institution?*

n/y

- c) *Are experts for your institution aware of capacity building purpose of the courses?*

n/y

6) Work Package 4 – Implementation of Curricula

- a) *Has your institution provided necessary steps for the accreditation of the master program and prepared relevant documents in this respect?*
n/a
- b) *Has your institution provided primary set of students to be enrolled in the new master program?*
n/a
- c) *Has your institute provided necessary scholar ship (how many) for students from Ukraine and Russia?*
n/a

7) Work Package 5 – Dissemination

- a) *Has your partner institution organised any conference within the project in that period of the project?*
n/a
- b) *How many lectures have been performed in the conference?*
n/a
- c) *How many participants were at the conference?*
n/a
- d) *Are materials and papers from the conferences available on the internet site of the project?*
n/a
- e) *How many hours lasted the conference?*
n/a

8) Work Package 6 – Project Management

- a) *Has your institution designed the web page of the project where all logos and links to the main page of the project are also present?*
Webpage is available on international law department web page.
- b) *Does your institution update web page regularly (please, define)?*
Every two weeks, or as new information become available.
- c) *Are all materials from conferences, summer courses, etc. easy accessible from this internet site?*
Yes. All materials are accessible through the web page.
- d) *Does your institution prepare reports on the project progress and how regularly?*
Every two months

9) Work Package 7 – Quality Control

- c) *Does your institution take part of the meeting of the internal evaluation committee? How many persons are taking part of this meetings from your institution?*
Yes. Natalya Tyurina, Iskander Asatullin, Liliya Khasanova
- d) *Are experts from your institution aware of internal evaluation committee and its role in your institution?*
Experts from our international law department and form faculty of law aware of internal evaluation committee and its role. They well involved in surveillance and preparation the raw data for the report, as an example – results of examinations, collection of student’s opinions etc.

10) Work Package 8 – Sustainability

- f) *Has your partner institution been involved in in the preparation of joint curriculum and implementation of the joint text books “European law”?*
n/y
- g) *How many experts from your institution have been involved?*
n/y
- h) *Has your institution signed the cooperation agreement between the beneficiaries/universities in the project?*
n/y
- i) *Is it a copy of such agreement properly archived?*
n/y
- j) *Has your institution implemented the new master program? How long has it took to get the accreditation and full implementation of the program?*
n/y

Conclusions

Please, state any remarks regarding the project, regarding monitoring of the progress of the activities and any proposal for corrective measures:

At the end of May first year comes to the end to the first set of students, enrolled to master program in 2016/2017 academic year. Preliminary results of examination of our students, shows that they are interested in EU law, and aimed to finish the master program successfully. KFU team is working on the content and trying to adapt it to needs of standards and students interest.

Logical Framework Matrix (LFM) REPORT of National University “Odesa Law Academy” (NU “OLA”) Nr. 10

for period

MARCH 2017 – MAY 2017

of the project:

Tempus Project No. 544117 InterEULawEast

Made by *Internal quality committee* of:

- *Mykola Pashkovskyi, PhD, Professor of the International Law and International Relations Department, e-mail: mykola.pashkovsky@onua.edu.ua;*
- *Mykhailo Katsyn, PhD, Associate Professor of the EU Law and Comparative Law Department, e-mail: mykhailo.katsyn@onua.edu.ua*

LFM Report for:

1) Wider Objective

- a) *What kind of work did your institution undergo regarding the creation of a curriculum and acceptance of the new masters' degree?*

During the reporting period, two Departments of the National University “Odesa Law Academy” (International Law and International Relations Department and EU Law and Comparative Law Department) and the project team facilitated the implementation of the Master's program “International and European Law”. During the reporting period, students went through classes and the examination session. Also, the academic performance of the lecturers has been monitored through the anonymous surveys, conducted among students. Their feedback helped the project team to improve syllabuses, educational content (presentations), training, and methodological support of courses. Finally, the guarantor of the master's program has prepared single report on the development and implementation of the program.

Also, the project team continued to spread an information about the Programme among undergraduates through website of master's program <http://intereulaweast.onua.edu.ua> and the new website <https://sites.google.com/onua.edu.ua/intereulaweast>. In the meantime, the Faculty of the International Legal Relations (which is structurally responsible for operating the Programme) joined European Law Faculties Association and the dean of the Faculty, Associate Professor A. Neugodnikov, has taken part in its annual meeting, where he presented the Master Program and concluded the preliminary agreement with number of European scholars to give short courses for the students of the Master's Program.

- b) *Which and how many documents did your institution prepared?*

The following documents were prepared: 1) Profile of the master's program (updated for next 2017-2018 educational year) with the list of educational components, a matrix of compliance, study plan of the master's program, one report for the project team.

2) Specific Project Objectives

- a) *Do you think that awareness and knowledge on the International and European law in your partner institution has increased due to the project?*

Certainly. The project helped to popularize International and European Union law among Ukrainian students. Furthermore, another project team of our University selected our Master's program as a basis for the new Master's program "International Law".

- b) *Has your institution being involved in creating and innovative curriculum of new master's degree program and on how many occasions experts from your institution took part in discussions regarding the development of the new curricula?*

NU OLA is actively involved in creating the innovative curriculum of new Master's degree program. The project team narrowed the size of the program to 90 ECTS, shortened the time of the Program to 1 year and 4 months. Every month the project team and educators of Master's program (about 10 people) (Program's staff) hold meetings on the implementation of the Master's program. Program's staff has organised the Welcome Party for students, where they gave a presentation of spring semester's courses. From the 6th March till 31 May 2017, Necdet Ilhan, intern from University of Ankara, participated in all classes within the Master's Program, and offered turkish perspective on the development of EU and International law.

- c) *Has your institution been involved in preparing new teaching materials, courses like summer courses, conferences, etc. (provide also numbers and examples)?*

N/A

- d) *How often your institution update the relevant web site of the project?*

The relevant web site of the project is updated on a regular basis, usually twice a month. Furthermore, the master's program's project team updates the website of the Master's Program on different occasions.

3) Work Package 1 – Curriculum Development in International and European Law

- a) *What kind and how many (times) your institution exchange experiences among staff of partners' universities for collecting good practices and learning experiences (mention also if you use web sites in this respect, documentary evidences, ...)*

The exchange of the experiences among staff members of the partner Universities is exercised on a regular basis, every week through skype calls and email correspondence mainly.

- b) *Did your institution discuss the curriculum proposal and are there documents in this respect (please state what kind and how many)?*

6 March 2017 issues of master's program's implementation were discussed at the meeting of the International Law and International Relations Department, during which Pashkovskiy M. delivered a speech on perspectives of implementation the Master's program. Every month the project team and teaching staff of Master's Program (about 10 people) hold meetings on the implementation of the master's program.

- c) *What kind of activities your institution underwent (and how many) regarding series of guest lectures (state also numbers of events, participants, lecturers, etc).*

On 10th March, 2017, the world leading expert in the sphere of the International Trade Law, Professor G. Horlick, gave lecture to students of our Master's Program

From 11-26 May, 2017, an innovative educational course 'Association Agreement EU – Ukraine' in collaboration with the 'Europa Institut at the University of Zurich', was held in our University. Among guest lecturers were: Prof. Tobias Baumgartner, Prof. J. Racine, Prof. A. Schnegg, Prof. C. Reber. Students of our Master's Program had an opportunity to improve their command of English; to extend their knowledge of EU law; and to become familiar with EU-Ukraine relations.

4) Work Package 2 – Creation of Centres for European and International Law “Tempus”

- a) *Has your institution created a Centre for European and international law “Tempus”?*
N/A (The Centre for European and international law “Tempus” was created last periods)
- b) *How many literature, access to data bases, periodic, etc. have been purchased for the Centre?*
The issues on providing the created Tempus Centre with the literature resources are currently under the discussion among the staff members of the University and between the Partner Universities. But the Tempus Centre has the literature on courses which are studied by students of master's program. The literature was bought by the fund of the project team or created of the project team and educators of master's program. The Tempus Centre has electronic version of European Market Law Handbook, Vol. 1, a Textbook "Law of the European Union" (Law of the European Union: a Textbook for Master Students / ed. P. Biriukov and V. Tuliakov. - Voronezh: VSU Publishing House, 2016. - 476 p.), Glossary of European Union Internal Market terminology (Glossary of European Union Internal Market terminology. Amended to include the Association Agreement between the European Union and Ukraine [Electronic resource] / compilers: Tuliakov V.O. (Editor), Pashkovskiy M.I., Barskyy V.R. (Technical editor), Katsyn M.Y., Alekseeva I.M. – Odesa: Feniks, 2016. – 216 c. – Access mode: <http://iele.bazick.com/books/289-glossary-of-eu-internal-market-terminology> ISBN 978-966-928-023-7) and all of the issues of InterEULawEast - Journal for International and European Law, Economics and Market Integrations.
- c) *Does the Centre update web site and is it regularly updated?*
Yes, the web site of the Centre is updated on a regular basis, at least once per month.
- d) *Are scientific papers available for download from the web site and how many?*
Yes, the following scientific works are currently available for download from the web site of the Centre: (1) three book: European Market Law Handbook, Vol. 1 / Hana Horak, Kosjenka Dumančić, Kristijan Poljanec, Dominik Vuletić; Law of the European Union: a Textbook for Master Students / ed. P. Biriukov and V. Tuliakov. Glossary of European Union Internal Market terminology. Amended to include the Association Agreement between the European Union and Ukraine [Electronic resource] / compilers: Tuliakov V.O. (Editor), Pashkovskiy M.I., Barskyy V.R. (Technical editor), Katsyn M.Y., Alekseeva I.M.; (2) five periodicals: INTEREULAWEA&T, Journal for International and European Law, Economics and Market Integrations, Volume I, Issue 1, 2014; Volume I, Issue 2, 2014; Volume II, Issue 1, 2015; Volume II, Issue 2, 2015; Volume III, Issue 1, 2016; Volume III, Issue 2, 2016; (3) 20 scientific articles. In total – 28 scientific publications.
- e) *Do master students make use of the Centre and how often (if possible define also how many students)?*
The Tempus Centre at the National University “Odessa Law Academy” is always open for the students of our University. It is often used as a venue for guest professors who give lectures on topics relevant to the International and EU Law. Each month, more than 50 students usually attend the Centre.

5) Work Package 3 – Capacity Building for Master Tutors

- a) *Have experts from your institution taking part of any course within the project (or directly related to project) and how many?*
Yes, all the participants take part in the courses within the project and in the events aimed at capacity building of staff members, such as events, short courses, round tables devoted to the issues of European integration and the EU law.
- b) *Are materials of the above courses available on your web site from your institution?*
Yes, the materials are available on the web site of the National University "Odessa Law Academy". Project team created an information website master's program <http://intereulaweast.onua.edu.ua>
- c) *Are experts for your institution aware of capacity building purpose of the courses?*
Yes, they are fully aware of the purpose of such courses.

6) Work Package 4 – Implementation of Curricula

- a) *Has your institution provided necessary steps for the accreditation of the master program and prepared relevant documents in this respect?*
The start of accreditation of master's program in the National Agency for Quality Assurance in Higher Education will in fall 2017. The Agency is not working at the moment.
- b) *Has your institution provided primary set of students to be enrolled in the new master program?*
N/A
- c) *Has your institute provided necessary scholar ship (how many) for students from Ukraine and Russia?*
N/A

7) Work Package 5 – Dissemination

- a) *Has your partner institution organised any conference within the project in that period of the project?*
On 21-22 April, 2017, the Department of EU law and Comparative Law with the support of the Associate for You (EU project) held the 1st Congress on European Union law, in which scholars from different countries of the world have taken active participation.
- b) *How many lectures have been performed in the conference?*
N/A
- c) *How many participants were at the conference?*
100 who represented 27 higher educational institutions
- d) *Are materials and papers from the conferences available on the internet site of the project?*
Yes
- e) *How many hours lasted the conference?*
20

8) Work Package 6 – Project Management

- a) *Has your institution designed the web page of the project where all logos and links to the main page of the project are also present?*

Yes

- b) *Does your institution update web page regularly (please, define)?*
Yes, the web page is updated regularly, once per one-two weeks.
- c) *Are all materials from conferences, summer courses, etc. easy accessible from this internet site?*
Yes, all the materials of the conferences, summer courses, etc. are available on the web page.
- d) *Does your institution prepare reports on the project progress and how regularly?*
Yes, the reports on the project progress are prepared regularly, every 3 months.

9) Work Package 7 – Quality Control

- a) *Does your institution take part of the meeting of the internal evaluation committee? How many persons are taking part of this meetings from your institution?*
Yes, two members of the staff of the National University “Odesa Law Academy” participate in the meetings of the internal evaluation committee - one senior representative and one assistant professor.
- b) *Are experts from your institution aware of internal evaluation committee and its role in your institution?*
Yes, they are fully aware of the internal evaluation committee, its role and activities performed.

10) Work Package 8 – Sustainability

- a) *Has your partner institution been involved in in the preparation of joint curriculum and implementation of the joint text books “European law”?*
Yes, staff members of the International Law and International Relations Department and the EU Law and Comparative Law Department have been actively involved in the development of the joint innovative curriculum.
- b) *How many experts from your institution have been involved?*
7 staff members of the International Law and International Relations Department and 4 staff members of the EU Law and Comparative Law Department of the University have been involved in the development of the joint innovative curriculum for the new master’s program.
- c) *Has your institution signed the cooperation agreement between the beneficiaries/universities in the project?*
Yes, the National University “Odesa Law Academy” has signed such agreement.
- d) *Is it a copy of such agreement properly archived?*
Yes, the copy of the cooperation agreement is archived in due order.
- e) *Has your institution implemented the new master program? How long has it took to get the accreditation and full implementation of the program?*
The academic and methodological materials for academic subjects were developed by the staff members of the International Law and International Relations Department and the EU Law and Comparative Law Department of the University.

Conclusions

Please, state any remarks regarding the project, regarding monitoring of the progress of the activities and any proposal for corrective measures:

Overall, the activities within the project are performed in accordance with the Workpackages and in the line with the initial project proposal. Although with certain changes in deadlines, generally all the activities are conducted within the time-framework stated in the Workpackages. All the relevant information, which is important for assessing the project progress, is available on the web site and the web page, as they are regularly updated. Owing to the constant contact between the Partner Universities, maintained daily mainly through email correspondence, internal and external evaluation of the project progress has been continuously conducted. Members of Internal Evaluation Committee have no objections to activities performed and have actively supported the Project Team in their daily work. University's project team thinks the Master's Program works well.